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REPORT ON DEVELOPMENT OF PLAN FOR SHERIFF JAIL
FACILITIES AND AN ASSESSMENT THE SHERIFF'S JAIL HOUSING AND
SECURITY PLAN (AGENDA OF MARCH 21, 2006)

This memorandum is to provide a status report on the development of a Jail Facilities
Master Plan for the Sheriff's jail system, as directed by your Board on February 14,
2006, and to provide a preliminary assessment of the Sheriff's Jail Housing and Security
Plan that is being presented to your Board on March 21,2006.

The initial development phase of the Jail Faciliies Master Plan will be completed in
June 2006. At that time, and in conjunction with my office's recommendations on Final
Changes to the Proposed 2006-07 Budget, my office will provide recommendations
regarding:

. further development, implementation, and funding of the Jail Facilties Master

Plan, including the appropriation of $20.0 millon in 2006-07 to fund design phase
activities for the refurbishment of the Sybil Brand Institute; and

. feasibility of seeking voter approval in the November 2006 election for a general

obligation bond for capital improvements in the Jail Facilities Master Plan.

The June 2006 recommendations will also include an analysis of the security
enhancements requested in the Sheriff's Jail Housing and Security Plan and the
potential addition of up to $25.0 milion in 2006-07 for the highest priority and most
feasible enhancements.

'70 Enrich Lives Through Effective And Caring Service"
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Background

Board Requested Jail Facilties Master Plan

On February 14, 2006, in response to the increasing violence among inmates in the
County's jail facilties, your Board directed my office to report back to your Board with a
plan for the preparation of a comprehensive facilties plan for the County's jail system
that enhances jail security and inmate safety for the current and projected inmate

populations. More specifically, your Board directed that such a plan:

. Classify each type of inmate by housing need and quantify current and projected

types of inmate populations;

. Assess the physical condition and operating capacity of County custody facilties;

. Present options for reconfiguration/refurbishment of existing facilties or
construction of new facilities to meet current and projected inmate populations;

. Determine the operating costs of housing each type of inmate at each existing

facilty; and

. Present capital recommendations and funding options for construction,
refurbishment, maintenance, and use of custody facilities over the next 10 years.

Sheriff's Jail Housing and Security Plan

On February 21, 2006, the Sheriff reported to your Board that a review of its facilty
security policies and protocols had been initiated and that a Jail Housing and Security
Plan would be developed and presented to your Board. This plan is scheduled to be
presented at your Board's March 21,2006 meeting. The Sheriff will provide a separate
report to your Board addressing the State inmates and the Pitchess Detention Center
contract.

I. Jail Facilties Master Plan

Our initial review has indicated that in addition to the increasing percentage of high
security inmates to the overall inmate population, the lack of sufficient high security
beds contributes significantly to the current volatility in the Sheriff's jail system. The
unavailabilty of sufficient high security beds constrains the Sheriff's ability to
appropriately align the security levels of inmates and jail cells and compromises the
long-term effectiveness of the Sheriff's security protocols.
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A common factor in the recent incidents has been the need to house high security
inmates (maximum security risks, suicidal inmates, child molesters, gang members,
inmates with extensive criminal records) in low and medium security units. Based on an
initial review of the type of available housing units and the number of low, medium, and
high security inmates, it has become evident that the unavailability of sufficient high
security beds, combined with the lack of adequate custody staffing, will continue to limit.
the Sheriff's operational flexibility and its ability to maintain a safe and secure
environment in the County's jails.

The County's existing jail facilities can physically accommodate 18,068 beds, including
4,046 high security beds and 14,022 low and medium security beds. The unavailability
of Tower 2 at the Twin Towers complex for male inmates and the limited use of CRDF,
however, reduce the number of beds available for male inmates to 15,137. Of higher
significance is the reduction in high security beds from 4,046 to 2,875.

Based on our discussions with the Sheriff, the number of high security inmates
fluctuates between 5,000 and 7,000 at any given point in time. The unavailability of
sufficient high security, single cell beds consequently requires the Sheriff to house
between 2,125 and 4,125 high security inmates in low and medium security cells and
dormitories. The integration of high security and lower security inmates, in turn,
increases the potential for confrontation among inmates and volatility throughout the jail
system.

A summary of the available and current bed capacity and current male inmate
population is provided below. A comparison by facility is attached.

Summary of Available and Current Bed Capacity and Current Male Inmate Population

High Security Low-Med. Security Inmate Reception Total

Current Inmate Population 5,380 11,141 800 17,321

Current Bed Capacity 2,875 12,262 0 15,137

Available Bed Capacity 4,046 14,022 0 18,068

The planned transfer of female inmates from Tower 2 at the Twin Towers complex to
CRDF will make an additional 773 high security beds available to male inmates and
increase the overall number of available high security beds from 2,875 to 3,648. The
opening of additional high security beds at Tower 2, however, offers only a partial
solution and still requires the housing of 1,352 to 3,352 high security inmates in medium
security beds.
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As a result, the lack of sufficient high security beds will continue to constrain the
Sheriff's operational flexibilty and limit the long-term effectiveness of any new
operational recommendations.

Proposed Jail Facilties Master Plan

In order to provide additional high security beds and provide the Sheriff with the long-
term flexibilty necessary to appropriately manage the housing of high security inmates,
the Jail Facilties Master Plan will consider the addition of approximately 1,000 high
security beds for male inmates through the:

. Recommitment of 398 high security beds and 1,434 low and medium security
beds at Century Regional Detention Facilty (CRDF) to male inmates by
transferring female inmates that are currently housed at CRDF, to a refurbished
and reopened Sybil Brand Institute (SBI);

. Refurbishment and reconfiguration of Men's Central Jail (MCJ) to provide an
additional 100 to 200 high security beds; and

. Design and construction of a new 200 to 400 bed high security module at

Pitchess Detention Center (PDC).

The feasibility of proceeding with a refurbishment and reconfiguration of MCJ or the
design and construction of a new high security facility at PDF will be determined through
separate, concurrent feasibility studies. The Jail Facilties Master Plan will also include
recommendations regarding the feasibility of providing additional low and medium
security beds through new construction at PDC.

Recommitment of CRDF to Male Inmates and Refurbishment of SBI

Based on our initial assessment, nearly 600 additional high security beds could be
made available through the recommitment of CRDF to male inmates and a conversion
of medium security beds at MCJ to high security beds. Further, sufficient County-
owned land is available at PDC to support the construction of a new facilty that could
potentially provide an additional 200 to 400 high security beds.

Among the County's existing jail facilties, CRDF offers 1 ,832 beds, including 398 high
security beds. Recommitting CRDF to male inmates, along with the commitment of
Tower 2 at the Twin Towers complex, would increase the number of beds available to
high security inmates to 4,046, and overall inmate beds to 18,068. It would require,
however, the transfer of female inmates to another facility.
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Reopening the SBI to female inmates provides the most immediate alternative. As
currently configured, SBI would be able to accommodate 1,800 female inmates, which
roughly matches the current female inmate population. As reported to your Board in
April 2005, the SBI facility, which has been closed since 1997, would require significant
refurbishment of the plumbing, electrical, fire protection, roofing, and other building
systems, upgrades to the kitchen and dorms, abatement of hazardous materials, and
construction of a female inmate reception center and a medical/mental health building.

At that time, the concept of reopening SBI was determined to be feasible within a cost of
$144.1 millon. Based on the escalation in construction costs we have experienced over
the past two years and anticipate in the future, we are now estimating the cost to be
$168.8 million. It is anticipated that the refurbishment could be completed in three
years.

Reconfiguration of Men's Central Jail

The transfer of female inmates to a refurbished SBI and the backfil of CRDF with male
inmates would allow the Sheriff to increase the number of available high security beds
through a phased reconfiguration and refurbishment of MCJ. The transfer of 1,832
male inmates to CRDF would allow the conversion of low and medium security beds at
MCJ that are currently configured as four and six man cells, into one and two bed high
security cells. The actual number of additional high security beds that could be created
in . this manner is yet to be determined, although a minimum of 200 additional high
security beds would be targeted as a goal.

Notwithstanding a reconfiguration, MCJ (built in 1963) will require substantial
refurbishment if it is to remain a viable custody asset. A 1990 jail facility assessment
cited the need for a new roof, replacement of plumbing, fire alarm, fire sprinkler, and
elevator systems, and renovation of the kitchen. In addition, security systems require
upgrade and the structural integrity of facility must be assessed given the changes in
building codes since 1990.

The refurbishment and reconfiguration of MCJ would be accomplished in phases (by
wing and/or floor) to allow continued use of up to 50% of the facilties 4,537 beds,
including 1 ,699 high security beds. In order to determine the feasibility of refurbishing
and reconfiguring MCJ, the 1990 facility assessment wil be updated and a feasibilty
study performed. These studies will be completed in June 2006.
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New Facilties at Pitchess Detention Center

It is estimated that the construction of a new high security jail facility at PDC could
potentially provide between 200 and 400 high security beds. Construction of a new
facility will require programming and feasibility studies to determine the cost, timetable,
and actual number of high security beds that could be provided. These studies would
be conducted concurrently with design activities for SBI and the structural assessment
of MCJ.

The Jail Facilties Master Plan wil also include an analysis of the feasibility of providing
additional low and medium security beds through the construction of new housing
modules and/or dormitories at PDC. The addition of such beds would backfil the
conversion of low and medium security beds to high security beds at MCJ.

We will review the results of the faciliy and feasibilty studies for the refurbishment!
reconfiguration of MCJ and the construction of new facilties at PDC, and provide
recommendations on their implementation, in June 2006. Such recommendations wil
include project scopes, timeframes, estimated costs, and potential funding sources,
including a voter-approved general obligation bond.

II. Assessment of the Sheriff's Jail Housing and Security Plan

We reviewed the Sheriff's Jail Housing and Security Plan presented to your Board on
March 21, 2006. We also met with departmental staff to discuss the report and this
represents our preliminary assessment of their plan. We wil return at a later date and
provide the Board with a more detailed review and budget recommendations.

The Sheriff's Plan has eight (8) phases with a total estimated cost of $143.3 milion. To
date, $13.7 millon in funding has been provided in 2005-06 and the Proposed 2006-07
Budget to relocate female inmates from Tower II in the Twin Towers complex to CRDF.

The following chart details the phases in the Sheriff's Plan, along with our initial
recommendations:
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Phase Description
JAIL HOUSING AND SECURITY PLAN

Costs Status! Recommendation

VII

VIII

Relocate female inmates from $13.7 million
TTCF Tower II to CRDF

II
Relocate high security male $8.0 milion
inmates from various jail facilities
to TTCF Tower II

Funding of $13.7 million was provided

over two (2) Fiscal Years 2005-06 and
2006-07.
Department requested and our office
provided $7,000 in funding in FY 2005-
06 to retrofit existing cell doors with a
security hatch. No details have been
provided by the Department to explain
the increase in costs associated with

this request. No recommendation at
this time.

Support

Support

This proposal requires more study as
well as coordination with and support of
Department of Mental Health. The
impact to DMH and any increase in
costs have not been identified. No
recommendation at this time.
Contingent on Phase V. No
recommendation at this time.

We are currently reviewing the
operational costs associated with re-
opening SBI with Departmental staff.
However, our offce supports the
reopening of SBI to female inmates in
an effort to increase the number of high
security beds available to the
Department.

Contingent on Phase Vii SBI reopening.
Support.

The Department's Plan also includes various security enhancements, such as a
comprehensive jail security and staffing audit, installation of Closed Circuit Televisions
(CCTV), studying the effectiveness of Radio Frequency Identification (RFID), and staff
for the Department's Telemedicine program.

III

IV

Relocate male inmates over 40
years of age and the appropriate N/A
securitv level to NCCF
Relocate CRDF inmate programs N/A
to PDC South

We are currently reviewing these proposals and associated costs and will return to your
Board in June 2006 with recommendations regarding the possible appropriation of up to
$25.0 milion in 2006-07 for the most feasible and highest priority enhancements.

V

Relocate less acute mentally ill $44.2 millon

male inmates from TTCF Tower i
to PDC South

Vi

Backfill TTCF Tower i (3ro - 5"1
Floor) with high security inmates N/A

Renovate and reopen SBI as an $64.8 million
1 ,800 bed, full-service female jail
facility

Backfil CRDF with 398 high
security male inmates and 1,434 N/A
medium securitv male inmates
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Summary of Planned Actions in June 2006

In June 2006, my office will present a report to your Board with recommendations on the
direction of the Jail Facilities Master Plan and funding of certain capital and
refurbishment projects, as well as other security enhancements requested in the
Sheriff's Jail Housing and Security Plan in the 2006-07 Adopted Budget. More
specifically, this report will include:

. A recommendation to proceed with the refurbishment and reopening of SBI to
female inmates and an appropriation of $20.0 millon in 2006-07 to fund design
phase activities for the refurbishment;

. Recommendations on feasibility of implementing the refurbishment and
reconfiguration of MCJ and the construction of a new high security jail and low
and medium security housing modules or dormitories at PDC. Our report will
include an analysis of programming scopes, estimated costs, delivery methods
and timeframes, and funding alternatives, including the feasibility of voter-
approved general obligation bonds; and

. Recommendations on the appropriation of up to $25.0 million in additional funds
in 2006-07 for the security enhancements proposed in the Sheriff's Jail Housing
and Security Plan that have been determined to be feasible and of the highest
priority.

I am available to discuss this further at your convenience.

DEJ:SRH:JSE
DJT:zu

Attachment

c: Sheriff
Executive Officer, Board of Supervisors
Auditor-Controller
County Counsel
Treasurer and Tax Collector
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